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Modified Consent Decree
Calendar Quarterly Report Quarter Ending December 31, 2019

1.0 Executive Summary

This Calendar Quarterly Report (Quarterly Report) is submitted pursuant to the requirements of

a Modified Consent Decree (MCD) entered on October 6, 2017 by the United States District

Court for the District of Maryland. This Quarterly Report is intended to provide an update on the
progress of remedial measures and programs required by the MCD. The primary requirements

for the Quarterly Report are specified in Paragraph 21 of the MCD. Baltimore City (City) has
maintained compliance with the MCD throughout the Calendar Quarter, and progress on key

MCD paragraphs is provided below. This Quarterly Report detailsthe Ci t vy 6 sforeghe f or t s
Calendar Quarter Ending December 31, 2019.

In addition to the information provided throughout this Quarterly Report, the attachments that
follow detail SSO events, Building Backups, and Sanitary Discharges of Unknown Origin
(SDUO) that occurred during the Calendar Quarter. A compact disk with flow monitoring data,
rain gauge data, SSO overflow tables, and SSO 5-Day Reports will accompany this report.

Paragraph 8: Elimination of Sanitary Sewer Overflow Discharges:

The City has identified 15 additional Sanitary Sewer Overflow (SSO) Structures, following the
initial listing of SSO Structures in the 2002 Consent Decree, and six (6) of those Structures have
been eliminated. The City has also submitted corrective action plans for the newly discovered
SSO Structures. Flow monitoring is ongoing and rainfall data continues to be collected from
eleven (11) citywide gauges to inform the planning for timely elimination of the remaining SSO
Structures.

Paragraph 9: Implementation of Sewershed Plans:

The City continues to progress with the design and construction of the Phase | projects during
this Calendar Quarter. In total, the City has completed twenty-seven (27) Phase | construction
projects, with twelve (12) active Phase | construction projects. In addition, the Back River
Wastewater Treatment Plant (WWTP) Headworks Project received Notice to Proceed (NTP) on
June 29, 2017 and is progressing with completing the exterior CMU, brick, windows, and roofing
system installation at all facilities, mechanical and electrical equipment installation, overflow and
effluent channels construction, electrical duct banks and utility installation, and EQ tanks piping
installation.
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Building Backups

The Expedited Reimbursement Pilot Program began on April 6, 2018. As of the one-year
anniversary, the Expedited Reimbursement Pilot Program has a 24% approval rating for
applications meeting all specified requirements for processing. Table 2-2 providing the current
status of requests under the Expedited Reimbursement Pilot Program has been compiled for
this Calendar Quarterly update as specified in Appendix E of the MCD.
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Modified Consent Decree
Calendar Quarterly Report Quarter Ending December 31, 2019

2.0 Sanitary Sewer Overflows

Sanitary Sewer Overflows (SSOs) are spills, releases, or discharges of wastewater from any
portion of the Collection System. Unless discharged from an approved outfall in accordance with
an NPDES permit, these discharges are violations of the Clean Water Act. The City reports
SSOs per the requirements of the MCD and accrues stipulated civil penalties in accordance with
Paragraph 33 of the MCD. Attachment 1 lists the SSOs that occurred during the Calendar
Quarter.

2.1 SSO Structures

Historically, many utilities, including Baltimore City, managed high sewage flows by constructing
SSO Structures that provided relief to interceptor sewers by discharging excessive flows to
adjacent receiving waters through overflow pipes. As such, SSOs often occur during wet
weather (rainfall or snow melt). The excess water from these wet weather events may enter the
Collection System from public or private assets and cause overflows into rivers and streams
before reachingthe Ci t y 6 s w &reatment\piamtse Prior to the Clean Water Act, the
approach for designing sewer systems was to place these SSO Structures at various locations
within the system for these discharges to occur.

Under sub-paragraph 8.b of the MCD, the City must eliminate all SSO Structures. To date, the
City has eliminated 60 out of 62 SSO Structures identified in the 2002 Consent Decree. The
remaining SSO Structures identified in the 2002 Consent Decree (#67 and #72) cannot be
eliminated until the Back River Wastewater Treatment Plant (WWTP) Headworks Project is
constructed. Since 2002, the City has discovered an additional 15 SSO Structures, and
eliminated six (6) of those newly identified structures.

Under sub-paragraph 8.b (iii) of the MCD, when a new SSO Structure is discovered, the City
must submit a plan and schedule to EPA and MDE within 90 days after discovery to eliminate
the SSO Structure. SSO Structures are monitored remotely, and any discharges from the
Structure are reported to EPA and MDE. The discharges from SSO Structures that occurred
during the Calendar Quarter are provided in Attachment 2. Progress on the Back River WWTP
Headworks Project is provided in Section 3.0 (Phase | Projects).

Table 2-1 lists the SSO Structures that must be eliminated under the MCD, along with the date
of actual elimination for any SSO Structure(s) eliminated during the Calendar Quarter. After
verification, newly discovered SSO Structures will be added to Table 2-1. The substantial
completion and elimination dates will be assigned to each SSO Structure upon approval by EPA
and MDE oftheCi t y 6 s parrecfive acteowl plans. Once an SSO Structure is eliminated,
the Structure will be removed from Table 2-1 in the following Calendar Quarterly Report.
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Modified Consent Decree

Calendar Quarterly Report

Table 2-1. Current SSO Structure Status

SSO #

Manhole ID

Location?

Sewershed

Quarter Ending December 31, 2019

Date of
Substantial

Completion of
Construction

Date of
Elimination

67 S31IMM_013MH | Falls Road, approx. Jones Falls | Jan 1, 2021 July 1, 2022
1,10006 nort
US 1 bridge
intersection

72 S37GG_007MH | Rear of 428 East Jones Falls | Jan 1, 2021 July 1, 2022
Preston St.

135 S11UU_008MH | 3104 Liberty Heights High Level | Jan 1, 2021 July 1, 2022
Ave.

138 SO7EE 1023MH | W. Cold Spring La. & High Level | Jan 1, 2021 July 1, 2022
Ayrdale Ave.

139 S11QQ 1002MH | W. Garrison Ave. & High Level | Jan 1, 2021 July 1, 2022
Queensberry Ave.

152 S3311_004MH N. Charles St. & W. Jones Falls | Jan 1, 2021 July 1, 2020
Lanvale St.

154 S33KK_033MH | N. Charles St. & W. Jones Falls | Jan 1, 2021 July 1, 2020
Lafayette Ave.

155 SO03WW1008MH | 3404 Glen Avenue Jones Falls | Jan. 1, 2023 July 1, 2024

156 S08G__001MH | Charing Cross Road Gwynns Jan. 1, 2023 July 1, 2024
& Greenwich Avenue Falls

157 S35YY_036MH | East 32" Street & St. | Jones Falls | Jan. 1, 2023 July 1, 2024
Paul/Hargrove Alley

158 S37GG_040MH | 428 E. Preston St. Jones Falls | Jan. 1, 2024 July 1, 2025

1SS0 Structure locations are shown on Figure 3-1 in the next section.

Sanitary Sewer Overflows
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Modified Consent Decree
Calendar Quarterly Report Quarter Ending December 31, 2019

Four (4) recently discovered SSO Structures (#155, #156, #157, and #158, identified on
September 13, 2016, June 6, 2017, September 19, 2017, and November 9, 2017 respectively)
were not included in Appendix A of the MCD. Flow meters are installed at SSO Structures
#155, #156, and #157, and these locations are monitored for overflow activity. SSO Structure
#158 is currently part of an active bypass system that prevents any SSOs from occurring until a
new downstream pipe is constructed to re-route the existing mainline. In order to expedite this
process, the City is moving forward with construction under an existing on-call contract. Once
the new downstream pipe is constructed, the City will abandon the existing mainline, including
SSO Structure #158. The City proposed corrective plans for SSO Structures #155, #156, #157,
which were approved by EPA and MDE on July 25, 2018. The City also submitted a corrective
plan for SSO Structure #158, the plan was approved by MDE on November 15, 2018.

The City will continue to monitor and evaluate activity at all SSO structures and will continue to
keep EPA and MDE advised of progress in future Calendar Quarterly Reports.
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Modified Consent Decree
Calendar Quarterly Report Quarter Ending December 31, 2019

2.2 Building Backups

The MCD includes enhanced measures to investigate and address Building Backups. Appendix
E of the MCD requires an Expedited Reimbursement Program to reimburse City residents for
verified cleanup/disinfection costs arising from Building Backups caused by wet weather
surcharging in the Collection System. Data from the program will be reported on an annual
basis beginning in the Quarterly Report due following the one-year anniversary of the program.
Per Appendix E, the program will begin 6 months after Date of Entry and data for the Calendar
Quarter ending June 30, 2019 is available in Quarterly Report No.7. The City has developed an
electronic system and supporting documentation to process applications and correspondence
under the Expedited Reimbursement Program.

The Expedited Reimbursement Program will be advertised through various media, including the
DPW website, community outreach events, billing inserts, and the guide distributed to
customers when the City responds to sewage backups. In accordance with sub-paragraph
16.b, the City will begin distribution of the guide within 30 days after approval of the Emergency
Response Plan.

The attachments following this Quarterly Report summarize the required information for Building
Backups that occurred in the Calendar Quarter. The events noted in the attachments and Table
2-2 may have a variety of causes, including: roots; improper disposal of wipes, fats, oil, and
grease (FOG), or other inappropriate items; infiltration and/or inflow; or issues in public or
private infrastructure. Building Backups are addressed once they are reported to the City. DPW
has several proactive programs to address Building Backups including targeted cleaning, FOG
abatement, root control, and SSO root cause analysis. A rain event for the purposes of reporting
in Table 2-2 is defined as 0.5 inches of rain.

1 Attachment 3, Reported Building Backups during the Calendar Quarter, pursuant to sub-
paragraph 21.i.

1 Attachment 4, Map of Reported Building Backups during the Calendar Quarter, pursuant
to sub-paragraph 21.i.

The Expedited Reimbursement Pilot Program began on April 6, 2018. Performance of the
program is reported on an annual basis. Over 70 applications have been received over the first
calendar year. As of the one-year anniversary of the program, April 6, 2019, almost all
applications have been issued determinations and the Expedited Reimbursement Pilot Program
has a 24% approval rating for applications meeting all specified requirements for processing.
Table 2-2 provides the status of requests under the Expedited Reimbursement Pilot Program
through April 6, 2019. The next update will be reflected in the Quarterly Report for the period
ending June 30, 2020.
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Modified Consent Decree
Calendar Quarterly Report

Table 2-2. Expedited Reimbursement Program

Request No.

Date of

Occurrence

Location of Incident

Amount
Requested

Application
Received

Request

Determination

Amount
Approved

Determination Rationale

Quarter Ending December 31, 2019

Determination

Determination .
Time

Date

Date

(in Days)

RP-2018-10001 4/14/2018 | 1600 NORTHWICK RD $2,500.00 4/17/2018 Denied Investigator determination not caused by 4/20/2018 2
weather - House connection choke

RP-2018-10006 5/15/2018 | 1200 WALKER AVE $2,500.00 5/16/2018 Denied Investigator determination not caused by 5/30/2018 13
surcharging-Roots

RP-2018-10008 4/20/2018 | 2300 MOUNT ROYAL TER $2,500.00 5/22/2018 Denied No notice to City within 24 hours 5/25/2018 3

RP-2018-10009 4/14/2018 | 5200 MUTH AVE $2,500.00 6/4/2018 Denied No notice to City within 24 hours 6/4/2018 0

RP-2018-10010 5/23/2018 | 900 NORTH HILL RD $1,615.00 6/6/2018 Denied Investigator determination not caused by 6/7/2018 1
surcharging

RP-2018-10011 5/28/2018 | 5100 FREDERICK AVE $2,500.00 6/9/2018 Approved $2,000.00 Surcharging proven 8/21/2018 27

RP-2018-10012 4/26/2018 | 1500 WADSWORTH WAY $1,925.75 6/11/2018 Denied Investigator determination not caused by 6/14/2018 3
weather - House connection choke via roots

RP-2018-10013 4/7/2018 | 300 LYNDHURST ST $2,500.00 6/12/2018 Denied Investigator determination of no surcharging 6/14/2018 2

RP-2018-10014 1/10/2018 | 1100 W HAMBURG ST $500.00 6/13/2018 Denied Incident prior to pilot start date (04/06/2018) 6/14/2018 1

RP-2018-10015 5/27/2018 | 5500 MEDWICK GARTH $2,500.00 6/18/2018 Approved $2,500.00 Surcharging proven 6/19/2018 1

SOUTH

RP-2018-10016 5/27/2018 | 500 HILTON AVE $1,671.00 6/19/2018 Denied Baltimore County 6/19/2018 0

RP-2018-10017 5/27/2018 | 5400 FREDERICK AVE $2,500.00 6/22/2018 Denied No notice to City within 24 hours 6/26/2018 4

RP-2018-10018 4/8/2018 | 3800 HAYWARD AVE $2,500.00 6/25/2018 Denied No notice to City within 24 hours 6/26/2018 1

RP-2018-10021 5/19/2018 | 5600 KEY AVE $2,900.00 6/26/2018 Denied No notice to City within 24 hours 6/28/2018 2

RP-2018-10023 3/7/2018 | 2900 FLEETWOOD AVE $840.00 7/1/2018 Denied Incident prior to pilot start date (04/06/2018) 7/2/2018 1

RP-2018-10024 5/27/2018 | 200 MEDWICK GARTH EAST $2,454.75 7/3/2018 Approved $500.00 Surcharging proven - Insurance Company 8/14/2018 18
Also Paid

RP-2018-10025 5/16/2018 | 3400 CHESLEY AVE $2,500.00 7/6/2018 Denied Investigator determination of no surcharging 7/16/2018 10

Sanitary Sewer Overflows Page |7



Modified Consent Decree
Calendar Quarterly Report

Application

Quarter Ending December 31, 2019

Determination

Request No. o Date of Location of Incident Amount Received Rquest_ Amount Determination Rationale Determination Time
ccurrence Requested Determination Approved Date .
Date (in Days)
RP-2018-10026 5/27/2018 | 5500 MEDWICK GARTH $2,414.92 7/6/2018 Approved $2,325.00 Surcharging proven - Invoices used to 9/6/2018 6
SOUTH determine amount granted
RP-2018-10027 6/9/2018 | 2200 LINDEN AVE $2,500.00 7/12/2018 Denied Investigator determination of no surcharging 7/16/2018 4
RP-2018-10028 6/3/2018 | 4500 CRADDOCK AVE $2,500.00 7/17/2018 Approved $500.00 Surcharging proven-Invoice and receipt 8/28/2018 13
used to determine amount granted
RP-2018-10029 5/28/2018 | 2300 ALLENDALE RD $1,000.00 7/17/2018 Denied Investigator determination of no surcharging 7/18/2018 1
RP-2018-10030 7/21/2018 | 800 WICKLOW RD $332.54 7/23/2018 Denied No notice to City within 24 hours 7/23/2018 0
RP-2018-10031 5/28/2018 | 3000 VIRGINIA AVE $2,300.00 7/24/2018 Denied Investigator determination no surcharging - 7/25/2018 1
roots in House Connection
RP-2018-10032 7/21/2018 | 3800 GLENGYLE AVE $2,500.00 7/24/2018 Approved $2,500.00 Surcharging proven-Invoice and receipt 9/18/2018 13
used to determine amount granted
RP-2018-10033 7/23/2018 | 3800 GLENGYLE AVE $2,500.00 7/24/2018 Approved $1,250.00 Surcharging proven-Invoice and receipt 9/18/2018 13
used to determine amount granted
RP-2018-10034 6/5/2018 | 1500 PENROSE AVE $2,500.00 7/26/2018 Denied No notice to City within 24 hours 7/27/2018 1
RP-2018-10035 7/23/2018 | 3700 FERNDALE AVE $2,500.00 7/30/2018 Denied No notice to City within 24 hours 7/30/2018 0
RP-2018-10036 5/27/2018 | 5500 MEDWICK GARTH $1,200.00 7/30/2018 Approved $1,200.00 Surcharging proven-Invoice and receipt 8/20/2018 20
SOUTH used to determine amount granted
RP-2018-10037 5/27/2018 | 5100 EDMONDSON AVE $2,500.00 7/30/2018 Awaiting N/A
Documentation
- Final
Insurance
Determination
RP-2018-10038 6/5/2018 | 5100 EDMONDSON AVE $350.00 7/30/2018 Denied No notice to City within 24 hours 8/2/2018 2
RP-2018-10043 3/20/2018 | 2800 SANTA FE AVE $2,500.00 8/2/2018 Denied Incident prior to pilot start date (04/06/2018) 8/7/2018 5
RP-2018-10044 7/21/2018 | 4100 CREST HEIGHTS RD $1,537.50 8/3/2018 Denied Investigator determination of no 8/7/2018 4
surcharging-Removal of Grease, Rocks and
Debris
RP-2018-10045 7/22/2018 | 4000 ELDERON AVE $160.95 8/7/2018 Denied Investigator determination of no surcharging 8/8/2018 1
RP-2018-10046 5/29/2018 | 100 W NORTHERN PKWY $2,500.00 8/9/2018 Denied Investigator determination of no 8/9/2018 0
surcharging-Removal of Grease, Rocks and
Debris

Sanitary Sewer Overflows
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Modified Consent Decree
Calendar Quarterly Report

Application

Quarter Ending December 31, 2019

Determination

Request No. Date of Location of Incident Amount Received Rquest_ Amount Determination Rationale Determination Time
Occurrence Requested Determination Approved Date .
Date (in Days)
RP-2018-10047 5/24/2018 | 2700 THE ALAMEDA $2,500.00 8/13/2018 Denied No notice to City within 24 hours 8/14/2018 1
RP-2018-10048 7/27/2018 | 10 S MONASTERY AVE $1,000.00 8/15/2018 Denied Investigator determination of no 8/21/2018 6
surcharging-Removal of Grease, Rocks and
Debris
RP-2018-10049 7/23/2018 | 3400 BATEMAN AVE $1,500.00 8/15/2018 Denied No notice to City within 24 hours 8/21/2018 6
RP-2018-10050 5/27/2018 | 5100 EDMONDSON AVE $2,500.00 8/17/2018 Denied No notice to City within 24 hours 8/21/2018 4
RP-2018-10051 7/21/2018 | 5000 WESTHILLS RD $2,272.24 8/17/2018 Denied No notice to City within 24 hours 8/21/2018 4
RP-2018-10052 | 07/22/2018; | 3400 ORLANDO AVE $1,479.68 8/21/2018 Denied Investigator determination of no 8/22/2018 1
07/25/2018; surcharging-Removal of Grease, Rocks and
07/27/2018 Debris-House Connection broken on
consumer side
RP-2018-10053 8/13/2018 | 5600 GOVANE AVE $2,500.00 8/23/2018 Denied No notice to City within 24 hours 8/27/2018 4
RP-2018-10054 7/24/2018 | 0 YORK CT $1,585.00 8/27/2018 Denied Investigator determination not caused by 8/28/2018 1
surcharging-Roots in House Connection
RP-2018-10055 7/27/2018 | 2800 SANTA FE AVE $2,500.00 8/2/2018 Denied Investigator determination of no 8/28/2018 22
surcharging-Removal of Rags and Debris
RP-2018-10056 5/27/2018 | 5500 MEDWICK GARTH $2,500.00 7/26/2018 Approved $1,000.00 Surcharging proven-Invoice and receipt 11/13/2018 5
SOUTH used to determine amount granted
RP-2018-10057 5/31/2018 | 800 GLEN ALLEN DR $2,500.00 8/28/2018 Denied Investigator determination of no surcharging 8/29/2018 1
RP-2018-10058 5/27/2018 | 400 DRURY LN $2,500.00 8/28/2018 Approved $1,000.00 Surcharging proven - Insurance Company 9/18/2018 18
Also Paid
RP-2018-10060 5/27/2018 | 3800 CALLAWAY AVE $2,500.00 9/11/2018 Denied No notice to City within 24 hours and 9/12/2018 1
application not received within 90 days of
discovery
RP-2018-10061 8/31/2018 | 1000 ROCKHILL AVE $2,500.00 9/19/2018 Denied No notice to City within 24 hours 9/19/2018 0
RP-2018-10062 1/15/2018 | 3400 HOLMES AVE $2,500.00 9/21/2018 Denied Incident prior to pilot start date (04/06/2018) 9/21/2018 0
RP-2018-10063 8/10/2018 | 6300 WALLIS AVE $2,500.00 9/21/2018 Denied No notice to City within 24 hours 9/25/2018 4
RP-2018-10064 8/31/2018 | 900 ROCKHILL AVE $2,500.00 9/24/2018 Denied No notice to City within 24 hours 9/25/2018 1

Sanitary Sewer Overflows
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Modified Consent Decree

Calendar Quarterly Report Quarter Ending December 31, 2019

Application Determination

Request No. Date of Location of Incident Amount Received Rquest_ Amount Determination Rationale Determination Time
Occurrence Requested Date Determination Approved Date (in Da
ys)

RP-2018-10065 5/27/2018 | 4200 ELDERON AVE $100.00 9/25/2018 Denied Application not received within 90 days of 9/26/2018 1
date of incident discovery and investigator
determined incident not due to surcharging

RP-2018-10066 9/24/2018 | 900 N EDEN ST $446.00 9/26/2018 Denied Investigator determination of no 9/26/2018 0
surcharging-Removal of Grease, Rags and
Debris

RP-2018-10067 7/25/2018 | 4300 BELVIEU AVE $2,500.00 9/27/2018 Denied Investigator determination of no 9/27/2018 0
surcharging-Removal of Rags and Debris

RP-2018-10068 8/31/2018 | 3600 HINELINE RD $2,400.00 10/2/2018 Denied No notice to City within 24 hours 10/3/2018 1

RP-2018-10069 5/20/2018 | 2200 CHELSEA TER $2,500.00 10/9/2018 Denied No notice to City within 24 hours and 10/12/2018 3
application not received within 90 days of
discovery

RP-2018-10070 5/27/2018 | 2200 CHELSEA TER $2,500.00 10/9/2018 Denied No notice to City within 24 hours and 10/12/2018 3
application not received within 90 days of
discovery

RP-2018-10071 6/10/2018 | 2200 CHELSEA TER $1,500.00 10/9/2018 Denied No notice to City within 24 hours and 10/12/2018 3
application not received within 90 days of
discovery

RP-2018-10072 5/27/2018 | 3900 COLCHESTER RD $2,500.00 10/11/2018 Denied No notice to City within 24 hours and 10/12/2018 1
application not received within 90 days of
discovery

RP-2018-10074 7/122/2018 | 4200 FALLSTAFF RD $7,356.00 10/16/2018 Denied Investigator determination of no 10/17/2018 1
surcharging-Removal of Grease, Rags and
Debris

RP-2018-10075 9/10/2018 | 1200 HAVERHILL RD $536.34 10/16/2018 Denied Investigator determination of no 10/18/2018 2
surcharging-Removal of Debris from Sewer
Mainline and House Connection

RP-2018-10076 7/22/2018 | 3800 MENLO DR $2,782.00 10/17/2018 Awaiting N/A

Documentation
- Final
Insurance
Determination

RP-2018-10078 9/17/2018 | 2800 GWYNNS FALLS PKWY $584.68 10/30/2018 Denied Investigator determination of no 11/1/2018 1
surcharging-Removal of Grease, Rags and
Debris

RP-2018-10079 9/18/2018 | 2800 GWYNNS FALLS PKWY $584.68 10/30/2018 Denied Investigator determination of no 11/1/2018 1
surcharging-Removal of Grease, Rags and
Debris

RP-2018-10081 10/25/2018 | 2800 N HOWARD ST $350.00 11/5/2018 Denied Investigator determination of no 11/7/2018 2
surcharging-Removal of Rags and Debris

RP-2018-10082 8/29/2018 | 1000 ROCKHILL AVE $28,000.00 10/12/2018 Denied No notice to City within 24 hours 11/30/2018 0

Sanitary Sewer Overflows
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Modified Consent Decree

Calendar Quarterly Report Quarter Ending December 31, 2019

Application Determination

Request No. Date of Location of Incident Amount Received Rquest_ Amount Determination Rationale Determination Time
Occurrence Requested D Determination Approved Date .
ate (in Days)

RP-2018-10083 11/20/2018 | 3300 BANCROFT RD $700.00 11/29/2018 Denied Investigator determination not caused by 11/30/2018 1
surcharging-Roots in House Connection

RP-2018-10086 11/24/2018 | 1300 GLENWOOD AVE $2,500.00 12/31/2018 Denied Investigator determination of no 12/31/2018 0
surcharging-Removal of Rags and Roots

RP-2019-10087 11/25/2018 | 2800 N HOWARD ST $1,522.84 1/29/2019 Denied No notice to City within 24 hours 1/29/2019 0

RP-2019-10088 1/23/2019 | 600 E 35TH ST $934.00 1/29/2019 Denied Investigator determination of no 1/30/2019 1
surcharging-Removal of Rags and Debris

RP-2019-10090 2/22/2019 | 6200 WOODCREST AVE $2,500.00 4/11/2019 Denied Investigator determination of no 4/11/2019 0
surcharging-Removal of Rags and Debris

RP-2019-10091 2/24/2019 | 8 BELLEMORE RD $2,500.00 4/11/2019 Denied Investigator determination of no 4/16/2019 5
surcharging-Removal of Roots, Dirt and
Debris

RP-2019-10092 3/4/2019 | 700 HUNTING PL $773.00 4/16/2019 Denied Investigator determination not caused by 4/17/2019 1
surcharging-Roots in House Connection

RP-2019-10093 2/22/2019 | 6200 WOODCREST AVE $1,654.00 4/18/2019 Denied Investigator determination of no 4/22/2019 4
surcharging-Removal of Rags and Debris

Sanitary Sewer Overflows
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3.0 Phase | Projects

Phase | project work completed during this Calendar Quarter is categorized by work completed
in each of (8 seweatshads Bhe Phase gplojects are shown in Appendix B of the
MCD, which includes capital projects in the Collection System, as well as the Back River WWTP
Headworks Project. In addition to the Phase | projects, the City performs sanitary sewer
infrastructure work through various on-call contracts as part of its routine maintenance of the
Collection System or to expedite certain needed work. The on-call work improves the Collection
System by performing similar types of work (repairing existing assets or installing new
infrastructure) to what is required in the Phase | projects but is done on an as-needed basis.

Percent complete graphs for the Phase | work accomplished in each sewershed through the
end of this Calendar Quarter are shown as part of Figure 3-1. The percentage complete graphs
are shown for:

1 Sewer pipes rehabilitated by Cured-in-Place Pipe lining (LF, linear feet)
1 Sewer pipes replaced (LF, linear feet)

1 Manhole rehabilitations (number of)

1 Sewer House Connection rehabilitations (number of)

Figure 3-1 also contains a table for Phase | project structural rehabilitation progress and a map
with the sewershed boundaries.

One Phase | project, Sanitary Contract (SC) 976 Sewer Collection system Improvements in
Greenmount, Hamden, and Bolton Hill, achieved a project milestone during this Calendar Quarter
and received Conditional Acceptance.

T e e

SC 9761 Sidewalk restoration
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SC 9761 CIPP Liner Installation
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The Back River Wastewater Treatment Plant (WWTP) Headworks Project is also a Phase |
project included in Appendix B of the MCD. Progress photos for work completed throughout the
Calendar Quarter are provided below. Table 3-1 defines the expected milestones and progress
towards achieving the project milestones.

Table 3-3. Back River WWTP Headworks Milestones

Project Description Notice to | Substantial  Status

Proceed Completion

(NTP) Date
36M Gal of storage (equalization Structural Concrete and Steel are
facilities) completed at all facilities, including the

equalization tanks. External CMU and
i ) ) Brick are substantially complete at all
Fine screening and grit removal June 29, January 1, facilities. Progressing steadily with
facilities 2017 2021 Electrical and Mechanical equipment
installation. Electrical substations
equipment installation is complete

Influent Pumping Station facility

Back River WWTP Headworks Project Progress Back River WWTP Headworks Project
Photo i October 2019 Progress Photo i November 2019

Back River WWTP Headworks Project Progress Back River WWTP Headworks Project
Photo i December 2019 Equalization Tanks Progress Photo i
December 2019

Phase | Projects Page |14



Modified Consent Decree
Calendar Quarterly Report Quarter Ending December 31, 2019

Linear Feet of Sewers Replaced Linear Feet of Sewers Rehabilitated Through December 2019
X Through December 2019 Phase | Contracts (Curedin-Place Pipe Lining) Phase 1 Contracts
W@E L .
25 000 m Total Quantity in Contract = Quantity Installed To date m Total Quantity in Contract m Quantity Installed To date
S ’
700,000
HERRING RUN 20,000 600,000
15,000 500,000 -
400,000 -
10,000 300,000 -
200,000 -
$50135 5,000 - 100,000 -
HIGH LEVEL o] - A
GWYNNS FALLS Jones High Herring Low Gwynns Outfall DundalkPatapscc Jlf nlfas I'__“ghl H;:;rrlng I}OWI G\I/:vylrlms Outfall DundalkPatapsco
Falls Level Run Level Falls alls eve un eve alls
Number of Manhole Rehabilitations Number of Sewer House Connections Rehabilitations
Through December 2019 Phase 1 Contracts Through December 2018 Phase 1 Contracts
m Total Quantity in Contract m Quantity Installed To date m Total Quantity in Contract m Quantity Installed To date
3,000 10,000
o = oo s S s 2 500 9,000
, Fa0y ’ T 8,000 il
2,000 - 7,000 -
6,000 -
1,500 - 5,000 -
4,000 -
1,000 1 3,000 -
500 - 2,000 -
1,000 -
Jones  High Herring Low Gwynns Outfall DundalkPatapsco Jones High Herring Low Gwynns Outfall DundalkPatapsco
Falls Level Run Level Falls Falls Level Run Level Falls

Major Highways

Phase | Project Total Rehabilitation Details Through September 2019

¥ S CIPP (LF) Point Repair Point Repair (LF) | Pipe Replacement (LF) | Manhole Rehab (EA) | SHC Rehab (EA) | Cleaning (LF) | New Pipe (LF)
Note: The map also identifies SSO Structures. EA)
1,378,673 2,363 7,477 43,287 5,721 32,085 441,536 6,252

Figure 3-1. Phase | Project Work Completed during Calendar Quarter
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4.0 Phase Il Projects

The City is implementing an adaptive management approach for the Modified Consent Decree.
Upon completion of the Phase | projects as addressed in Section 3, the City will perform post-
construction flow and rainfall monitoring to determine the effectiveness of the Phase | projects.
At that point, the City will be able to develop the Phase Il projects and/or corrective actions. The
Phase Il Plan must be submitted to EPA and MDE by December 31, 2022. Specifically, the
Phase Il Plan must address any remaining deficiencies identified during the sewershed studies
performed under the 2002 Consent Decree that are necessary to achieve the required five-year
Level of Protection (LOP), with additional measures to achieve a ten-year LOP in identified
sensitive areas.

Although no specific Phase Il activities were conducted during this Calendar Quarter, the City is
planning to perform post-construction flow monitoring (PCFM) at select basins and evaluate
data to enable accurate planning for Phase Il. Accordingly, a PCFM strategic plan has been
prepared to validate assumptions regarding the effectiveness of sewer rehabilitation projects
following Phase | construction completion. An early installation of PCFM meters have been
deployed in the Dundalk sewershed where comprehensive rehabilitation work under Phase |
has been completed.
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5.0 Flow Monitoring and Information Management

Under sub-paragraph 9.h., the City is required to report on rainfall and flow monitoring up to two
(2) years following completion of all Phase | and Phase Il Projects.

Table 5-1 summarizes rainfall and flow monitoring data for the three (3) month period ending 30
days before the end of the Calendar Quarter. An electronic data table provided as an
attachment via compact disk to this Quarterly Report contains this information.

Table 5-1. Rainfall and Flow Monitoring
Average Peak Hourly
Daily Peak Rain Average Hourly  Rainfall
Flow Flow Gauge Rainfall Intensity
Flow Monitoring Location (MGD) (MGD) Location Amounts (in) (in/hr)
P8_04_67S 0.022 1.016 JF12 0.003 0.061
P8_07_72S 0.086 3.007 JF12 0.003 0.061
P8_10_135S 0.000 0.015 GF09 0.004 0.081
P8 HL_SWO01 0.000 0.024 GF07 0.003 0.065
P8 HL_SWO02 0.001 0.115 GF07 0.003 0.065
SSO_152_CHARLES 0.000 0.005 JF12 0.003 0.061
SSO_154 CHARLES 0.000 0.000 JF12 0.003 0.061
SSO_155_GLEN 0.000 0.000 GF09 0.004 0.081
P8_05_SRPS 2.260 3.782 JF12 0.003 0.061
SSO_156_CHARING_CROSS | 0.000 0.007 JF12 0.003 0.061
SSO_157_32ND_STREET 0.000 0.000 GF07 0.003 0.065

Updates to the Cityd bydraulic model of the Collection System have been performed based on

improvements to the collection and transmission system. The hydraulic model is a

mat hemat i cal representation of thateanbeaisegto syst em (
perform detailed hydraulic calculations necessary to accurately represent a wastewater

collection system. The model enables the City to consider a wide array of system conditions and

alternative solutions. It is used by the City to get an overall picture of system behavior and more

accurately predict how the system will respond under various loading scenarios. The Collection

System improvements incorporated this Calendar Quarter include Phase | MCD projects, other

City Capital Improvement Projects, and projects implemented by Baltimore County.
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6.0 Pumping Station Inspection and Repair

Paragraph 11, Pumping Station Inspection, Rehabilitation and Repair, requires inspection of
each Pumping Station within the Collection System on a daily basis and continuous monitoring
through a Supervisory Control and Data Acquisition (SCADA) system. Additionally, a preventive
maintenance program is required to ensure proper operation and maintenance of the stations.
Potential disruptions of Pumping Station operations require a failure analysis with the results
reported as part of the Calendar Quarterly Report.

The City of Baltimore remains in compliance with the inspection, monitoring, preventive
maintenance, and failure analysis requirements of the MCD. The Wastewater Facilities Division
(WWEF Division) maintains a computerized maintenance management system (CMMS) for
tracking work order information. The WWF Division will submit copies of files and failure report
analyses to EPA and MDE upon failure occurrence.

Table 6-1 summarizes the status of the Progress Report requirements as stated in MCD
subparagraph 11.d (i) through (v).

Table 6-1. Pumping Station Progress Report for Calendar Quarter
Date of Number of Number of
Completion  Repair PS-Related SSO
Number of  of Work Events and Failure Analyses Result

Pumping Station Inspections Inspections  Orders? Failure Analyses | Summary
Eastern Avenue 180 9/30/19 1 0 N/A
Brooklyn? 180 9/30/19 0 0 N/A
Dundalk 180 9/30/19 0 0 N/A
Jones Falls 180 9/30/19 0 0 N/A
Locust Point 180 9/30/19 0 0 N/A
Quad Avenue 180 9/30/19 0 0 N/A
McComas Street 180 9/30/19 0 0 N/A
Westport 180 9/30/19 0 0 N/A
Stony Run?® 13 9/30/19 0 0 N/A

1 Number of Repair Work Orders reported represents maintenance classified by priority 1 & 2 job codes. See MCD
Appendix D for the Pumping Station Repair Priority Ranking System.

2 Brooklyn Pumping Station is in full by-pass pumping mode as of June 5, 2019 for the next 6 months as a part of
Wastewater Facilities contract SC 948.

3 Pumping station is currently under limited operation and inspected weekly.
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7.0 lllegal Connections to the Collection System

Paragraph 10 of the MCD mandates the City to identify and address illegal connections to the

Coll ection System as required by the Cityos

Enforcement Plan. Article 25, Section 2-3 of the Baltimore City Code prohibits the discharge of
fany stor mwat er , g-offpsubswifacevdiainage, uncontaroirfated caofing
water, or unpolluted wat er &thatdischargestreseiflavaarey
illegal unless authorized by the Department of Public Works. During the sewershed studies
performed under the 2002 Consent Decree, the City identified and abated a number of illegal
connections to the Collection System. The City continues to enforce these requirements. If the
City verifies an illegal connection, the City will mandate the abatement of the connection or
issue a permit as appropriate under the circumstances. The City may discover illegal
connections while performing inspections, maintenance, or construction activity.

Table 7-1 summarizes the lllegal Connection Status for this Calendar Quarter. All illegal
connections identified to date have been abated. There is no activity to report for the Calendar
Quatrter.

Table 7-1. lllegal Connection Status for Calendar Quarter
This table not applicable to this Calendar Quarter.

lllegal Connections Page |19
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8.0 Sanitary Discharges of Unknown Origin

Paragraph 15 of the MCD requires the City to investigate and eliminate Sanitary Discharges of
Unknown Origin (SDUOs). SDUOs may be composed of numerous public or private sources
that contribute to a combined discharge through the storm sewer system. Any discharge source
that is verified as a Collection System asset must be reported as an SSO pursuant to sub-
paragraph 17.e of the MCD, and is subject to stipulated penalties.

Under sub-paragraph 15.a, the City must submit a SDUO Plan for approval within 120 days of
Date of Entry and will implement the SDUO Plan upon receipt of approval from EPA and MDE.
If a discharge is confirmed as a cross-connection (i.e., a direct, piped connection between the
Collection System and storm sewer system), the City must submit a schedule within 60 days to
eliminate the cross-connection.

The SDUO Plan was submitted to EPA and MDE on February 2, 2018. A table summarizing the
required information for SDUQOs that occurred or were identified in the Calendar Quatrter,
including previously reported SDUOs confirmed during the Calendar Quarter as SSOs can be
found in Attachment 5, Sanitary Discharges of Unknown Origin, pursuant to sub-paragraph 15.f,
sub-paragraph 21.g., and sub-paragraph 21.h.
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9.0 MCD Compliance Issues

Sub-paragraphs 21.c and 21.d require the City to describe any problems anticipated with
respect to meeting the requirements of Section VI, of the MCD (Remedial Measures), and to
bring any additional matters that the City believes should be brought to the attention of EPA and
MDE. This section highlightst he Ci t yds concerns

The City remains concerned that the Baltimore County Consent Decree implementation

schedule requires the City to make planning and design assumptions based on the anticipated

amount of future flow from the County. Theamount of fl ow entering the Cit)
is affected by t he Gohaduléegndthe effeotimenessnof Colh projecte

in reducing extraneous flow and SSOs from the Cou
flow accounts for approximately50 per cent of the fl ow entering the

plants, the success (or failure) of the Countyds
require significant design or constr ucationgyece. change
The City has used reasonabl e, conservative assump
based on best engineering practices, but the impact of potential changes based on actual

results |l ate in the Cityo6s |dbeosigndficant. i mpl ement ati on

The City continues to be challenged by a lack of contractor capacity to meet the demand for
wastewater utility contracts. There are a significant number of Collection System Consent
Decrees in Maryland and the nearby region, including Baltimore City, Baltimore County, the
Washington Suburban Sanitary Commission (WSSC), DC Water, and a number of other large
jurisdictions. Each of these entities is issuing a significant amount of wastewater utility contracts,
and the local contracting community has limited resources available to meet these escalating
demands. In particular, the City has experienced the following adverse impacts associated with
contracting capacity:

1 Unbalanced project bids;

1 Fewer prospective bidders;

91 Insufficient numbers of crews assigned to projects;

9 Untrained or inexperienced crews assigned to projects; and
91 Increased need for re-work due to poor quality installation.

These issues potentially create significant project completion delays and much higher costs
associated with both initial project bidding and on-going project re-work.

During the prior quarter, the City has encountered two separate challenges that potentially
impact its compliance with the January 1, 2021 deadline for completion of Phase 1 projects.
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SC 940

The City advertised SC 940, addressing hydraulic improvement in the High Level sewershed, on
July 20, 2018. The City received bids and identified the low bidder on September 26, 2018.
Nonetheless, another contractor made three separate bid protests and subsequently filed a
lawsuit against both the City and MDE. Although the matter has been resolved, the dispute has
delayed the project by almost one year.

SC 918

The City has also received notice of a potential delay related to SC 918, the Back River
Headworks project. Specifically, differential settlement couplings associated with large diameter
pipes designed to carry influent from the Influent Pumping Station to the Fine Screen Facility,
did not pass the required pipe pressure testing. Further field inspections revealed that there
might be a need to remove and replace the installed pipes and couplings to meet the
requirements of the project documents. The contractor is working to address this issue and
provide a properly functioning system; however, the problems associated with the buried steel
pipes are technically complex and could significantly impact the timely completion of the project
by the January 1, 2021 deadline.

Despite these challenges, the City will continue to utilize best practices to mitigate the
aforementioned delays and recapture time to meet the Phase | deadline.
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10.0 Annual Costs for Appendix B Projects

This section was updated after the fourth quarter following the October 6, 2017 Date of Entry of
the MCD and will be updated annually thereafter. Reported costs incurred reflect capital
expenditures, i.e., funds disbursed by the City of Baltimore Finance Department, for the
Calendar Quarter ending December 30, 2019.

Table 10-1. Costs Incurred to Date

Baltimore City Construction Costs incurred as

ContractNumber Completion of 12/31/2019
Project (for reference) Date (millions)

WWTP Improvement Project
1 Back Rlvgr WWTP Headworks Modifications and Flow SC 918 1/1/2021 $2087
Equalization Project
Heavy Cleaning Projects
2 Lower Jones Falls Cleaniricarge diameter pipe cleaning o SC 876 Completed $1.7
the Lower Jones Falls Sewer October 2011 '
3 Outfall Interceptor CleaningLarge diameter pipe cleaning Completed
SC 894 ) $11.0
of the Outfall Interceptox, Phase | April 2014
4 Low Level Interceptor Cleaningarge diameter pipe SC 922R Completed $1.6
cleaning of the Low Level Interceptor November 2016 ’
5 High Level Interceptor Cleaningarge diameter pipe SC 933 Completed $45
cleaning of the High Level Interceptor December 2016 '
6 Outfall Interceptor Cleaning City and County Portions Completed
Large diameter pipe cleaning of the Outfall Interceptor SC 934 $8.3
June 2018
Phase Il
Structural Improvement Projects
7 Gwynns Run {Branch Sewer Improvemernt$mprovements Completed
to the GwynndRun Dbranch interceptor in the high level SC 879 P $4.8
. January 2016
sewershed by means of replacement of pipe
8 Maryland Avenue Sewer Rehab in Jones Falls Sewershe
Rehabilitation and replacement of sanitary sewine$ by SC 895 Completed $3.7
curedin-place pipe (CIPP) lining and open cut methods of January 2016 '
pipe in addition to point repairs, laterals, and manholes
9 Sewer Rehab in Greenmount & Bolton Hill Areas of Jones
Falls SewershedRrehabilitation and replacement of sanita SC 897R Completed $16.9
sewer lines by CIPP lining and open cut methods of pipe August 2016 ’
addition to point repairs, laterals, and manholes
10 Stony Run Sewer Rehab in Jones Falls Sewershed
Rehabilitation and replacement of sanitary sewer lines by SC 898 Completed $10.0
CIPP lining and open cut methods of pipe in addition to August 2016 '
point repairs, laterals, and manholes
11 Sewer Rehab in Western Run Area of Jones Falls Sewer
Rehabilitation and replacement of sanitary sewer lines by SC 899 Completed $14.0
CIPP lining and open cut methods of pipe in addition to August 2016 '
point repairs, laterals, and manholes
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Baltimore City Construction Costs incurred as
Project (for reference) (millions)

Structural Improvement Projects (continued)

12 Upper Joneg&alls and Maryland Avenue Sewer Rehab in
Jones Falls SewersheRehabilitation and replacement of SC 900 Completed $15.3
sanitary sewer lines by CIPP lining and open cut methodg August 2016 '
pipe in addition to point repairs, laterals, and manholes

13 Sewer Rehab in Upper Gwynns Run Area of High Level
Sewershed Rehabilitation and replacement of sanitary SC 905 Completed $11.2
sewer lines by CIPP lining and open cut methods of pipe January 2016 ’
addition to point repairs, laterals, and manholes

14 Sewer Rehab in Northern Portion of High Level Sewershe
Rehabilitation and replacement of sanitary sewer lines by SC 906 Completed $22.8
CIPP lining and open cut methods of pipe in addition to July 2016 '
point repairs, laterals, and manholes

15 Sewer Rehab in Eastern Portion High Level Sewershed
Rehabilitation and replacement of sanitary sewer lines by SC 907 Completed $7.5
CIPP lining and open cut methods of pipe in addition to January 2017 '
point repairs, laterals, and manholes

16 Sewer Rehaim Herring Run SewershedRehabilitation and
replacement of sanitary sewer lines by CIPP lining and of SC 908 Completed $14.1
cut methods ofpipe in addition to point repairs, laterals, an January 2017 ’
manholes

17 Sewer Rehab in EastelRortion of Herring Run Sewershed
Rehabilitation and replacement of sanitary sewer lines by SC 909 Completed $14.2
CIPP lining and open cut methods of pipe in addition to July 2016 ’
point repairs, laterals, and manholes

18 Sewer Rehab in Centribrtion of Herring Run Sewershed
Rehabilitation and replacement of sanitary sewer lines by SC 911 Completed $7.5
CIPP lining and open cut methods of pipe in addition to January 2017 '
point repairs, laterals, and manholes

19 Sewer Rehab in WesteRortion of Low Level Sewershed
Rehabilitation and replacement of sanitary sewer lines by SC 912 Completed $6.5
CIPP lining and open cut methods of pipe in addition to August 2016 '
point repairs, laterals, and manholes

20 Sewer Rehab in Eastelortion of Low Level Sewershed
Rehabilitation and replacement of sanitary sewer lines by SC 913 Completed $7.1
CIPP lining and open cut methods of pipe in addition to October 2016 '
point repairs, laterals, and manholes

21 Sewer Rehab in SoutheRortion of Gwynns Falls Sewersh
- Rehabilitation and replacement of sanitary sewer lines b SC 920 Completed $21.0
CIPP lining and open cut methods of pipe in addition to October 2018 ’
point repairs, laterals, and manholes

22 Gwynns Run Interceptor Phase linprovements to Lower SC 932 Completed $13.5
Gwynns Run Interceptay Phase Il November 2016 '

Annual Costs
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Baltimore City Construction Costs incurred as
Project (for reference) Date (millions)
Structural and Priority Meter Basin Rehabilitation Projects
23 Sewer Rehab in Dundalk Sewersh&khabilitation and
replacement of sanitary sewer lines by CIPP lining and of SC 902 Completed $19.7
cut methods of pipe in addition to point repairs, laterals, al November 2017 '
manholes
24 Sewer Rehab in Patapsco SewershBeéhabilitation and
replacement of sanitary sewer lines by CIPP lining and of
cut methods of pipe in addition to point repairs, laterals, al SC 903 1/1/2021 $26.3
manholes
25A Improvements to the Sanitary Sewer Collection System ir]
the Herring Rursewershed, Part 2 Chinquapin Run SC 910 1/1/2021 $14.7
25B Improvements to the Sanitary Sewer Collection System ir]
the Herring Run Sewershed, Part 1 Sanitary Sewers SC 958 1/1/2021 $26
26 Sewer Rehab in Western Portion of Low Level Sewershe
Rehabilitation and replacement of sanitary sewer lines by
CIPP lining and open cut methods of pipe in addition to SC 914 1/1/2021 $37.3
laterals and manholes
27 Sewer Rehab in Outfall SewersheRehabilitation and
replacement of sanitary sewer lines byP@ lining and open SC 919 1/1/2021 $33.0
cut methods of pipe in addition to point repairs, laterals, a| ’
manholes
28A | Improvements to the Gwynns Falls Sewershed Collection SC 924 1/1/2021 $5.0
System Area B
28B Powder Mill Interceptotmprovements and Stream
Restoration in the Gwynns Falls Sewershed. SC 955 1/1/2021 $06
29 Sewer Rehab in Herring Run Sewershieehabilitation and Completed
replacement of sanitary sewer lines by CIPP lining and og SC 937 DecemEer 2017 $6.4
cut methods of pipe in addition tkaterals
30A Hydrau_llc Improvements to the High Level Sewershed SC 940 1/1/2021 $12.9
Collection System
30B Sanitary Sewer Collection System Improvements in the H SC 958 1/1/2021 $9.1
Level Sewershed
31 SewerRehab in Western Run, Greenmount, Hampden &
Bolton Hill Areas of Jon_es Falls SeV\_/erslﬁelhablllta_tlc_)n SC 941 1/1/2021 .4
and replacement of sanitary sewer lines by CIPP lining ar
open cut methods of pipe in addition to manholes

a Design costs incurcereported under SC 910
bSC 921 also captures the expéures for SC 977GF Area B scope was split between SC 921 & SC 977

¢ Design costs incurred reported under SC.921

d Design costs incurred reported under SC.940

Annual Costs
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Baltimore City Construction Costs incurred as

ContractNumber Completion of 12/31/2019
Project (for reference) Date (millions)

Structural andPriority Meter Basin Rehabilitation Projects (continued)

32 Improvements to the Sanitary Sewers in the Southeast ar|
of Baltimore City A4 SC 962 1/11/2020 $3.6

33 Improvements to the Sanitary Sewers in the Southwest a
of Baltimore City, Maidens Choice Pressure Sewer SC 968 1/23/2020 $8.7
Assessment, and Uplands Sewer Replacement

34 Improv_ements_to the Sanitary Sewers in the Northwest ar| SC 964 02/28/2020 $45
of Baltimore City

35 Improv.ements.to the Sanitary Sewers in the Northeast ar SC 968 12/27/2020 $0.75
of Baltimore City

36 Sewer Collection System Improvements in the Greenmou SC 976 Completed 8.2
Hampden, and Bolton Hill areas of the Jones Falls Sewer| September 2019 ’

Phase | Total Costagurred $7117

as ofDecember 312019

€ Project rescoped, costgcurred for repackaging reported under select original contracts (SC 897R, 898, 80d991R).

f Project rescoped, costs incurred for repackaging reported under SC 897R.
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Attachment 1.

Collection System SSO Events during the Calendar Quarter

Quarter Ending December 31, 2019

Date Location Zip Cause (Wet or Dry Weather) Volume (gallons)
10/1/2019 | Westchester Rd & Lawina Rd 21216 Dry 990
10/1/2019 | 1714 Dundalk Ave 21224 Dry 5
10/2/2019 | 4216 Shannon Dr 21213 Dry 160
10/3/2019 | 5514 Frankford Ave 21206 Dry 300
10/4/2019 | 4104 Westchester Rd 21216 Dry 2,954
10/7/2019 | 3011 Wayne Ave 21207 Dry 4
10/7/2019 | 4311 Kennison Ave 21215 Dry 10
10/7/2019 | 341 E 27th St 21218 Dry 3
10/10/2019 | 2585 Edmondson Ave 21223 Dry 14
10/12/2019 | 616 Woodbourne Ave 21212 Dry 5
10/13/2019 | 6210 Cross Country Blvd 21215 Dry 1,620
10/15/2019 | 1426 Woodall St 21230 Dry 2
10/15/2019 | 2100 Kirk Ave 21218 Dry 620
10/15/2019 | 6210 Cross Country Blvd 21215 Dry 630
10/16/2019 | 3900 Belair Rd 21206 Wet 967,000
10/17/2019 | 600 N Hilton St 21229 Wet 1,845
10/18/2019 | 1215 N Franklintown Rd 21216 Wet 20
10/18/2019 | 1719 W Lexington St 21223 Wet 2
10/21/2019 | 5413 Falls Rd Ter 21210 Wet 8
10/21/2019 | West Bay Ave & Filbert SPrivate 21226 Wet 2

Attachment 1
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Date Location Zip

Quarter Ending December 31, 2019

Cause (Wet or Dry Weather) Volume (gallons)

10/21/2019 | 1420 Key Hwy 21230 Wet 1,980
10/21/2019 | 1614 N Calvert St 21202 Wet 15
10/23/2019 | 6608 Danville Ave 21224 Wet 100
10/23/2019 | 2616 Talbot Rd 21216 Wet 562
10/26/2019 | 3014 Frisby St 21218 Dry 8
10/26/2019 | 1135 N Milton Ave 21213 Dry 8
10/27/2019 | 1901 Falls Rd 21211 Wet 36,900
10/27/2019 | 1901 Falls Rd 21211 Wet 107,000
10/27/2019 | 3824 West Bay Ave 21225 Wet 1,605
10/27/2019 | 1731 E Chase St 21213 Wet 465,000
10/27/2019 | 3900 Belair Rd 21206 Wet 356,000
10/28/2019 | 2078 Echodale Ave 21239 Wet 890
10/28/2019 | 2800 Evergreen Ave 21214 Wet 2
10/29/2019 | 839 Ramsay St 21230 Wet 3
10/31/2019 | 3616 Gibbons Ave 21214 Dry 20
10/31/2019 | 4620 Frederick Ave 21229 Dry 740
10/31/2019 | 1901 Falls Rd 21218 Wet 564,000
10/31/2019 | 3900 Belair Rd 21206 Wet 2,175,000
11/1/2019 | 1901 Falls Rd 21218 Wet 6,100
11/1/2019 | 1731 E Chase St 21213 Wet 130,000
11/1/2019 | Deepdene Rd & Edgevale Rd 21210 Wet 171

Attachment 1
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Quarter Ending December 31, 2019

Date Location Zip

Cause (Wet or Dry Weather)

Volume (gallons)

11/2/2019 | 3010 Presbury St 21216 Wet 3
11/2/2019 | 100 W Barre St 21201 Wet 2
11/3/2019 | 3824 West Bay Ave 21225 Wet 2,160
11/5/2019 | 121 Kane St 21224 Dry 326,750
11/6/2019 | 1312 Homewood Ave 21202 Dry 3
11/7/2019 | 4722 York Rd 21212 Dry 88
11/8/2019 | Cylburn Ave & Greenspring Ave 21209 Dry 370
11/8/2019 | 3826 West Bay Ave 21225 Dry 280
11/9/2019 | 5800 Reisterstown Rd 21215 Dry 30
11/12/2019 | 1802 Guilford Ave 21202 Dry 5
11/18/2019 | 2618 Huron St 21230 Dry 7
11/19/2019 | 3303 Abell Ave 21218 Dry 2
11/19/2019 | 1628 Braddish Ave 21216 Dry 3
11/21/2019 | 500 North Point Rd 21224 Dry 564
11/22/2019 | 264 S Loudon Ave 21229 Dry 2
11/25/2019 | 3605 Woodbine Ave 21207 Wet 3
11/25/2019 | 2701 Spelman Rd 21225 Wet 2
11/26/2019 | 453 Brunswick St 21223 Wet 213
11/27/2019 | 739 W Pratt St 21201 Wet 1,140
11/27/2019 | 2514 Hamilton Ave 21214 Wet 7
11/28/2019 | 3700 Tudor Arms Ave 21211 Dry 159,250
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Modified Consent Decree

Calendar Quarterly Report Quarter Ending December 31, 2019
Date Location Zip Cause (Wet or Dry Weather) Volume (gallons)
11/29/2019 | 4123 Roland Ave 21211 Dry 3
12/1/2019 | 3700 Tudor Arms Ave 21211 Wet 194,500
12/4/2019 | Cylburn Ave & Greenspring Ave 21209 Wet 3,150
12/4/2019 | 2401 Frederick Ave 21223 Dry 2
12/5/2019 | 1245 Walker Ave 21239 Dry 4
12/5/2019 | 3703 Frankford Ave 21206 Dry 10
12/7/2019 | Cresmont Ave & W 29th St 21211 Dry 8
12/7/2019 | 11 Gorman Ave 21223 Dry 3
12/8/2019 | 3700 Tudor Arms Ave 21211 Dry 46,500
12/9/2019 | 1735 Guilford Ave 21202 Wet 6
12/10/2019 | 3700 Tudor Arms Ave 21211 Wet 7,500
12/12/2019 | 1731 Ruxton Ave 21216 Wet 1
12/12/2019 | 6007 Falls Rd 21210 Wet 2
12/12/2019 | 18 Merrymount Rd 21210 Wet 10
12/14/2019 | 2928 Baker St 21216 Wet 5
12/15/2019 | 810 N Hilton St 21229 Wet 375
12/17/2019 | Harford Rd & Sylvan Ave 21214 Wet 1,080
12/18/2019 | 837 W Lombard St 21201 Wet 3
12/19/2019 | 4031 Fairview Ave 21216 Wet 2,430
12/20/2019 | 2201 Rogene Dr 21209 Dry 230,400
12/20/2019 | 213 Edgevale Rd 21210 Dry 3
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Modified Consent Decree
Calendar Quarterly Report

Cause (Wet or Dry Weather)

Quarter Ending December 31, 2019

Volume (gallons)

Date Location Zip

12/20/2019 | 769 N Edgewood St 21229 Dry 2,740
12/21/2019 | 4217 Primrose Ave 21215 Dry 5
12/24/2019 | 436 Kane St 21224 Dry 970
12/24/2019 | 1211 W Northern Pkwy 21209 Dry 2
12/24/2019 | 4309 Groveland Ave 21215 Dry 2
12/25/2019 | 3915 Liberty Heights Ave 21207 Dry 25
12/25/2019 | 1807 Bolton St 21217 Dry 8
12/26/2019 | 2642 Harford Rd 21218 Dry 10
12/27/2019 | 2406 E Fairmount Ave 21224 Dry 8
12/27/2019 | 4109 Massachusetts Ave 21229 Dry 2
12/28/2019 | 817 N Bentalou St 21216 Dry 5
12/28/2019 | 4213 Audrey Ave 21225 Dry 2
12/28/2019 | 802 Saint Dunstans Rd 21212 Dry 3
12/29/2019 | 3814 White Ave 21206 Wet 3
Total 5,802,962

Per sub-paragraph 21.f of the MCD, the five-day reports required under sub-paragraph 17.a are submitted to EPA and MDE as an electronic
attachment, via compact disk.
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Modified Consent Decree

Calendar Quarterly Report Quarter Ending December 31, 2019

Attachment 2.

SSO Structure Overflows during the Calendar Quarter

Location Cause (Wet or Dry Weather) Volume (gallons)
10/16/2019 428 E Preston SISSO Site #72 21202 Wet 1,268,000
10/16/2019 1901 Falls RdSSO Site #67 21211 Wet 28,200
10/20/2019 428 E Preston SISSO Site #72 21202 Wet 270,000
10/27/2019 1901 Falls RSSO Site #67 21211 Wet 13,000
10/27/2019 428 E Preston StSSO Site #72 21202 Wet 3,007,000
10/31/2019 1901 Falls RdSSO Site #67 21211 Wet 12,000
10/31/2019 428 E Preston SISSO Site #72 21202 Wet 3,269,000
10/31/2019 | W Cold Spring Ln & Ayrdale A@SO Site #138 21215 Wet 24,000
10/31/2019 | W Garrison Ave & Queensberry R8ISO Site #13¢ 21215 Wet 115,000
10/31/2019 N Charles St & \Wanvale StSSO Site #152 21202 Wet 5,000
10/31/2019 E 32nd St & St Paul-S8SO0O Site #157 21218 Wet 500
10/31/2019 | Charing Cross Rd & Greenwich ASO Site #15¢ 21229 Wet 500
10/31/2019 3104 Liberty Heights Ave&SSO Site #135 21215 Wet 15,000
Total 8,272,200
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Modified Consent Decree
Calendar Quarterly Report

Attachment 3.

BlockName

Date
Reported

Response Date
and Time

RainEvent in
Prior 48 Hours

Reported Building Backups during the Calendar Quarter

Dates of Other Building Backups
(within last 36 months)

Cause, if identified

If unknown,
efforts to identify

Estimated volume
released into the
building

Claim Filed (Y/N)

Quarter Ending December 31, 2019

Status of Claim (if applicable)

10/1/19 11:51

0 BENKERT AVE 10/1/2019 AM No 10/1/2019 Mainline N/A Unknown No
0 CHARLCOTE PL 11/8/2019 | 11/8/19 9:40 AM No 11/8/2019 Lateral N/A Unknown No
0 E READ ST 12/26/2019|  12/26/19 3:32 No 12/26/2019 Mainline and N/A Unknown No
PM Lateral
0 LONGWOOD RD 11/23/2019| 11/23/19 11A:§/|4 No 11/23/2019 Lateral N/A Unknown No
0 N BENTALOU ST 10/16/2019| 10/16/19 1%/'2 Yes 10/16/2019 Lateral N/A Unknown No
0 NCALHOUN ST 10/7/2019 | 10/7/19 8:05 PM No 10/2/2019, 10/7/2019 Lateral N/A Unknown No
0 N CALHOUN ST 10/2/2019 | 10/2/19 5:42 PM No 10/2/2019, 10/7/2019 ra"’:g‘:g:e and N/A Unknown No
0 N CALVERT ST 10/11/2019| 101119 ﬁ; No 10/11/2019 Mainline N/A Unknown No
11/20/19 8:30 5/12/2017, 5/15/2017, 10/23/2017,
0 N COLLINGTON AVE 11/20/2019 iy No L0/11/2019. 111202019 Lateral N/A Unknown No
10/11/19 9:42 5/12/2017, 5/15/2017 10/23/2017, i
0O N COLLINGTON AVE 10/11/2019 PM No 10/11/2019, 11/20/2019 Mainline N/A Unknown No
0 N ELLAMONT ST 12/2/2019| 12219 10;?\/'8 Yes 12/2/2019 Mainline N/A Unknown No
0 N ELLWOOD AVE 11/21/2019|  11/21/192:39 No 11/21/2019 Mainline and N/A Unknown No
PM Lateral
0 NPOPPLETON ST 11/14/2019|  11/14/19 1;7;/? No 11/14/2019 Lateral N/A Unknown No
0 S ARLINGTON AVE 10/2/2019 | 10/2/19 5:24 PM No 10/2/2019 ra"’:g‘:g:e and N/A Unknown No
0'S ELLAMONT ST 11/18/2019|  11/18/19 4;7@ No 11/18/2019 Mainline N/A Unknown No
10/18/19 8:32 i
0 S MONASTERY AVE 10/18/2019 iy No 7/28/2017, 10/18/2019, 12/13/2019 | Mainline N/A Unknown No
12/13/19 8:49 i
0 S MONASTERY AVE 12/13/2019 g No 7/28/2017, 10/18/2019, 12/13/2019 | Mainline N/A Unknown No
0 S TREMONT RD 10/6/2019 | 10/6/19 8:43 PM No 3/18/2018, 11/11/2018. 10/6/2019 | Lateral N/A Unknown No
12/23/19 10:31 1/22/2017, 10/8/2017, 11/19/2017,
0 SAINT MARTINS RD 12/23/2019 PM No 711412018, 12/8/2019. 12/23/2019 Lateral N/A Unknown No
, 1/22/2017, 10/8/2017, 11/19/2017,
0 SAINT MARTINS RD 12/8/2019 | 12/8/19 9:17 PM No 711412018, 12/8/2019. 12/23/2019 Lateral N/A Unknown No
1/15/2018, 3/19/2018, 10/22/2018,
0 SOUTHFIELD PL 10/6/2019 | 10/6/19 8:07 PM No 7/20/2019, 8/16/2019, 8/22/2019, | Lateral N/A Unknown No
10/6/2019
10/16/19 7:26
0 SOUTHFIELD PL 10/16/2019 PM Yes 9/25/2017, 5/16/2018, 10/16/2019 | Lateral N/A Unknown No
0 W MELROSE AVE 10/8/2019| 10/8/19 6:50 PM No 10/8/2019 Lateral N/A Unknown No
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Modified Consent Decree

Calendar Quarterly Report Quarter Ending December 31, 2019

Estimated volume

RainEvent in released into the

Prior 48 Hours

If unknown,
efforts to identify

Date Response Date
Reported and Time

Dates of Other Building Backups

BlockName (within last 36 months)

Cause, if identified

Claim Filed (Y/N)| Status of Claim (if applicable)

building

100 BELLEMORE RD 11/12/2019 | 11/121911:19 No 11/12/2019 Mainline and N/A Unknown No
AM Lateral
100 E NORTHERN PKWY | 11/26/2019 11/26/19 SPL;/? No 11/26/2019 Lateral N/A Unknown No
100 N CURLEY ST 11/14/2019 11714719 9P?\/|6 No 11/14/2019 Mainline N/A Unknown No
100 NEAST AVE 10/10/2019 10/10/19 12P:i;3 No 10/10/2019 Mainline N/A Unknown No
100 N EDGEWOOD ST 12/7/2019 1277719 12;“6 No 12/7/2019 Mainline N/A Unknown No
10/19/19 1:04 11/18/2017, 7/31/2018, 8/1/2018, -
100 N LINWOOD AVE 10/19/2019 PM No 10/19/2019, 10/21/2019 Mainline N/A Unknown No
10/21/19 8:03 11/18/2017, 7/31/2018, 8/1/2018,
100 N LINWOOD AVE 10/21/2019 PM Yes 10/19/2019, 10/21/2019 Lateral N/A Unknown No
100 N LINWOOD AVE 12/10/2019 12/10/19 6P:|3\/Iz Yes 12/10/2019 Lateral N/A Unknown No
100 N MILTON AVE 10/11/2019 10/11/19 llp::|?/|7 No 10/11/2019 Mainline N/A Unknown No
100 REEDBIRD AVE 10/22/2019 10/22/19 2P:|3\/I6 Yes 5/4/2019, 10/22/2019 Lateral N/A Unknown No
100 S COLLINS AVE 10/14/2019 10/14/19 i]'\'/? No 10/14/2019 Lateral N/A Unknown No
100 S CULVER ST 11/30/2019 11/30/19 1P?\/IS No 11/30/2019 Mainline N/A Unknown No
100 S HILTON ST 11/10/2019 11/10/19 12P:i/|9 No 7/15/2019, 11/10/2019 Lateral N/A Unknown No
100 S MORLEY ST 11/18/2019 11/18/19 ?A:'?/I? No 11/18/2019, 11/22/2019 Mainline N/A Unknown No
100 S MORLEY ST 11/22/2019 11/22/19 6P]£ No 11/18/2019, 11/22/2019 Mainline N/A Unknown No
100 S STRICKER ST 12/2/2019 | 12/2/19 8:57 PM Yes 12/2/2019 Mainline N/A Unknown No
100 SAINT ALBANS WAY 11/3/2019 | 11/3/19 8:46 PM No 11/3/2019 Mainline N/A Unknown No
10/1/19 10:30 2/16/2018, 7/30/2018, 8/24/2019,
100 TAPLOW RD 10/1/2019 AM No 8/25/2019. 10/1/2019 Lateral N/A Unknown No
] Mainline and
100 TAPLOW RD 11/5/2019| 11/5/19 5:30 PM No 11/23/2017, 11/5/2019 Lateral N/A Unknown No
100 W BARRE ST 10/13/2019 10/13/19 i\i/l? No 10/13/2019 Lateral N/A Unknown No
) 5/20/2017, 8/3/2017,9/4/2017, -
100 W HILL ST 12282019 |  12/28/198:55 No 0/17/2017. 8/30/2019, 12/4/2019, | Mainiine and N/A Unknown No
PM Lateral
12/28/2019
5/20/2017, 8/3/2017, 9/4/2017,
100 W HILL ST 12/4/2019 | 12/4/19 2:16 PM No 9/17/2017, 8/30/2019, 12/4/2019, Lateral N/A Unknown No
12/28/2019
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